



COMMONWEALTH of VIRGINIA

DEPARTMENT OF TRANSPORTATION
1401 EAST BROAD STREET
RICHMOND, VIRGINIA 23219 2000

Charles A. Kilpatrick, P.E.
Commissioner

July 1, 2015

The Honorable Walter A. Stosch
Co-chair, Senate Finance Committee
Innsbrook Centre
4551 Cox Road, Suite 110
Glen Allen, Virginia 23060-6740

The Honorable Charles J. Colgan
Co-chair, Senate Finance Committee
10660 Aviation Lane
Manassas, Virginia 20110-2701

The Honorable S. Chris Jones
Chair, House Appropriations Committee
P.O. Box 5059
Suffolk, Virginia 23435-0059


Dear Gentlemen:

Item 448, B.3. of Chapter 665 of the 2015 Acts of the Assembly directs the Commissioner of Highways to report on the cash balances in the Route 58 Corridor Development Fund. The report shall include: (i) a comparison of actual spending to allocations by project and district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan for planned future expenditures from the Fund by project and district.

Allocations and expenditures are shown as of April 30, 2015. The program was funded by a combination of Route 58 bonds and other funding sources as provided by the Commonwealth Transportation Board. Total expenditures were \$1.31 billion for the Route 58 Corridor Development Program. Of that amount, \$962.8 million was provided from the Corridor Fund or Bond Proceeds. The expenditures by district are as follows: \$457 million in Bristol District, \$82 million in Hampton Roads District, \$145 million in Lynchburg District, \$258 million in Richmond District, and \$367 million in Salem District.

The FY 2016-2021 Six-Year Improvement Program (SYIP) for the Route 58 Corridor Development Program may be viewed at: <http://syip.virginiadot.org/>. If you have any questions or need additional information, please contact me.

Sincerely,


Charles Kilpatrick, P.E.
Commissioner

Attachment
cc: The Honorable Aubrey Layne

VirginiaDOT.org
WE KEEP VIRGINIA MOVING

**U. S. Route 58 Corridor Development Program
2015 Report
Expenditures as of April 30, 2015**

Table of Contents

Executive Summary	2
Program Background	3
Program Expenditures and Balances	4
Reporting Requirements	5
Attachment A – Actual Expenditures Versus Allocation by Project and District	6
Attachment B – District Recap of Project Expenditures by Funding Sources.....	7
BRISTOL DISTRICT	8
HAMPTON ROADS DISTRICT.....	10
LYNCHBURG DISTRICT	11
RICHMOND DISTRICT	12
SALEM DISTRICT.....	13
Attachment C - Active Projects FY 2016-2021 SYIP.....	15

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Executive Summary

Item 448, B.3. of Chapter 665 of the 2015 Acts of the Assembly directs the Commissioner of Highways to report on the cash balances in the Route 58 Corridor Development Fund. The report shall include: (i) a comparison of actual spending to allocations by project and district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan for planned future expenditures from the Fund by project and district.

Allocations and expenditures are shown as of April 30, 2015. Total expenditures were \$1.31 billion for the Route 58 Corridor Development Program. Of that amount, \$962.8 million was provided from the Corridor Fund or Bond Proceeds. The expenditures by district are as follows: \$457 million in Bristol District, \$82 million in Hampton Roads District, \$145 million in Lynchburg District, \$258 million in Richmond District, and \$367 million in Salem District.

The FY 2016-2021 Six-Year Improvement Program (SYIP) for the Route 58 Corridor Development Program may be viewed at: <http://syip.virginiadot.org/>

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Program Background

- 1989 General Assembly Actions:
 - Authorized the U. S. Route 58 Corridor Development Fund and Program.
 - Authorized \$600 million in revenue bonds.
 - Designated first \$40 million of recordation tax revenues for program funding.

- 1999 General Assembly Actions:
 - Increased the debt authorization for the U. S. Route 58 Corridor Development Program by \$104.3 million.
 - Specified projects within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:

<i>Project</i>	<i>Amount (in millions)</i>
Ben Hur to Pennington Gap in Lee County	\$ 9.8
Pennington Gap to Dryden in Lee County	35.6
Anticipated shortfall on the Danville Bypass, Clarksville Bypass, Stuart Bypass, and Completion of a gap west of Jonesville in Lee County	35.1
Taylors Valley in Washington County	1.5
Right-of-Way Acquisition from the town of Stuart in Patrick County along the Route 58 Corridor to its intersection with Interstate 77 in Lee County	22.3
Total	\$104.3

- The 1999 Appropriation Act included language which required the Secretary of Transportation and the Governor to propose funding to support debt service on the additional debt authorization.

- 2013 General Assembly Actions:
 - Chapter 296 of the 2013 Acts of Assembly:
 - Increased the debt authorization for the U. S. Route 58 Corridor Development Program from \$704.3 million to \$1.3 billion.
 - Specified sections within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:
 - Crooked Oak Section
 - Vesta Section
 - Lover's Leap Section
 - Included language that requires any additional debt be supported by the Route 58 Program's existing revenue stream.

- Beginning in fiscal year 2020, there will be a deposit of \$20 million from the Construction Fund Share of the Transportation Trust Fund into the U.S. Route 58 Corridor Development Fund in accordance with enactment clause 13 of House Bill 2313 (Chapter 766 of the 2013 Acts of Assembly).
- Commonwealth Transportation Board Actions to date:
 - Issued \$200 million in transportation revenue bonds in December 1989.
 - Adopted U. S. Route 58 Corridor Economic Development Program in May 1992.
 - Issued \$98.7 million in transportation revenue bonds in June 1993.
 - Issued \$114.3 million in transportation revenue bonds in November 1996.
 - Issued \$204.9 million in transportation revenue bonds in November 1999.
 - Issued \$102.1 million in transportation revenue bonds in September 2001.

Program Expenditures and Balances

- As of April 30, 2015, program expenditures were \$1.310 billion.
- U. S. Route 58 Corridor Development Fund Balance - \$5.2 million.
 - Fund balance designated for priority projects identified in the SYIP and debt service payment on the bonds. (Balance reflects transfers out to pay May 15, 2015 debt service to Route 58 Bondholders.)
- Series 2001B bond proceeds balance - \$563,658.
 - Amount held by Trustee designated for Taylor Valley project specified by the 1999 General Assembly.

U. S. ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM

Reporting Requirements

Item 448 B.3. of Chapter 665 of the 2015 Acts of the Assembly directs the Commissioner of Highways to report on or before July 1 of each year to the Chairmen of the House Appropriations and Senate Finance Committees on the cash balances in the Route 58 Corridor Development Fund.

This report includes the following, as required:

- A. Comparison of actual spending to allocations by project and district;
Attachment A compares allocations by project and district as programmed in the FY2015-2020 SYIP to actual spending for all projects with activity in fiscal year 2015.
- B. Expenditures by project, district and funding sources since inception;
Attachment B provides expenditures by project, district and funding sources.
- C. Six-year plan for planned future expenditures from the Fund by project and district. The FY 2016-2021 SYIP was approved on June 17, 2015.
 - The FY 2016-2021 SYIP for the Route 58 Corridor Development Program may be viewed at: <http://syip.virginiadot.org/>
 - Funding sources include the U. S. Route 58 Corridor Development Fund, Series 2001B Bonds, Federal Highway Reimbursement Anticipation Notes (FRANs), Priority Transportation Fund (PTF), Highway Construction Primary System, the Transportation Partnership Opportunity Fund (TPOF), American Recovery and Reinvestment Act of 2009 (ARRA) funding, and Capital Projects Revenue (CPR) Bonds.

Attachment A

**ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM
ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT**

Legend
PE - Preliminary Engineering
RW - Right of Way
C - Construction

ACTIVE PROJECTS IN THE BRISTOL DISTRICT

Route	County/City	Description	Associated UPC	FY 2015-20 Allocation	Expended 4/30/2015
725 (PE Only)	Washington	Reconstruct road 2.46 km North Route 91 to 1.35 km South Route 726 (Taylors Valley)	12501	\$ 1,668,570	\$ 951,195
58 (PE & RW Only)	Lee	Pennington Gap Bypass- 1.7 km West Corporate Limits to 0.7 km East Corporate Limits	15163	17,924,903	17,273,084
58 (PE & RW Only)	Washington	Develop Parallel Lane- 0.61 km East Route 708N (Rhea Valley) to 0.2 km West Corporate Limits Damascus	16382	7,896,401	5,720,607
58	Washington	4 Lane Divided- 0.3 km East Route 638E to 0.61 km East Route 708N (Rhea Valley)	16383	24,067,513	21,678,880
58 (PE & RW Only)	Washington	Develop Parallel Lane- 0.3 km East Route 11(Abington) to 0.2 km East Route 638E	16384/65657/ 65658/95557/95490	37,963,112	37,703,659

Bristol District Total \$ 89,520,499 \$ 83,327,425

ACTIVE PROJECTS IN THE HAMPTON ROADS DISTRICT

Route	County/City	Description	Associated UPC	FY 2015-20 Allocation	Expended 4/30/2015
58 Business	Southampton	Construct Interchange- 0.69 km West of proposed Route 58 & 742 Interchange to .82 km East of proposed Route 58 & 742 Interchange	17728	\$ 31,460,253	\$ 3,193,581

ACTIVE PROJECTS IN THE SALEM DISTRICT

Route	County/City	Description	Associated UPC	FY 2015-20 Allocation	Expended 4/30/2015
58 (PE & RW Only)	Carroll	Develop to 4 lanes- 0.5 km East of Big Reed Island Creek to 0.4 km East Route 632 (Mapleshade Road)	17533	\$ 6,906,623	\$ 6,908,077
58 (PE & RW Only)	Carroll	Develop to 4 Lanes- 0.1 km West Route 820 to 0.5 km East Big Reed Island Creek	17534	9,398,146	7,523,218
58	Carroll	Develop to 4 Lanes- 0.2 km East Route 714 to 0.1 km South Int Route 722 E (Hillsville Bypass)	17535/93332 93333	107,811,693	106,867,722
58 (PE & RW Only)	Patrick	Develop to 4 lanes- 0.7 km East Route 714 to Stuart Bypass	17536	9,212,372	7,762,291
58 (PE & RW Only)	Patrick	Develop to 4 lanes- 0.2 km West Route 795 to 0.7 km East Route 610	17537	6,010,596	5,692,275
58 (PE & RW Only)	Carroll, Floyd and Patrick	Develop to 4 lanes - 0.4 km East Route 632 (Mapleshade Road) - 0.4 km West of existing Route 600	17538	12,354,163	11,151,815
669 (PE & RW Only)	Carroll	Reconstruct Route 100 (at Route 221) to Route 58	18107	2,344,000	1,702,457
58 (C Only)	Carroll	Develop to 4 lanes 0.5 km East of Big Reed Island Creek to 0.4 km East Route 632 (Mapleshade Road)	102629	124,075,000	79,888,730

Salem District Total \$ 278,112,593 \$ 227,496,585

Attachment B

**Route 58 Corridor Development Program
Project Expenditures by Funding Source
As of April 30, 2015**

	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
Bristol	\$ 94,449,825	\$ 236,008,723	\$ 51,921,261	\$ 19,219,713	\$ 16,467,319	\$ -	\$ 22,798,005	\$ 16,130,691	\$ 456,995,537
Hampton Roads	450,890	68,158,212	-	3,071,864	10,615,158	-	-	273	82,296,397
Lynchburg	26,976,984	70,321,232	15,444,524	4,749,408	27,985,999	-	-	-	145,478,146
Richmond	97,349,582	129,315,310	8,993,091	10,117,726	9,183,449	-	-	2,548,162	257,507,319
Salem	44,806,099	91,186,528	27,419,654	8,602,603	38,507,366	77,000,000	-	79,888,730	367,410,960
TOTAL	\$ 264,033,380	\$ 594,990,005	\$ 103,778,530	\$ 45,761,314	\$ 102,759,292	\$ 77,000,000	\$ 22,798,005	\$ 98,567,855	\$ 1,309,688,379

Attachment B

Route 58 Corridor Development Program Project Expenditures by Funding Source As of April 30, 2015 BRISTOL DISTRICT

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
9483	Preliminary Studies- Abingdon to Carroll County Line	\$ 5,153	\$ 1,406,252	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,411,405
10068	Preliminary Studies- Abingdon to Jonesville		640,936							640,936
8865	Abandoned RR Line (RW only) Hagans to Shawanee (TN State Line)		238,430							238,430
11916	(RW Only) - 0.1 mi West Rte 25E (Cumberland Gap)	142,898	620,994							763,892
9893/35439	Parallel Lane - 2.2 mi East Rte 25E (Cumberland Gap)	16,065	7,538,674							7,554,739
9894	Parallel Lane - 0.4 mi West L&N Railroad (Gibson Station)		16,411,022		28,129					16,439,151
9895	Parallel Lane-1.0 mi West of Rte 690	8,650	14,720,435							14,729,085
9892	Parallel Lane-0.08 mi East of Rte 698	5,063	11,537,195							11,542,258
9891	Parallel Lane - 0.05 mi East of Rte 879 (Near Walker School)	3,605	18,973,812							18,977,417
9890	Parallel Lane-0.07 mi West of Rte 667		10,426,204							10,426,204
13380/56648	Parallel Lane - West Rte 899 to East Rte758 (near Dry Creek)	6,337,040	8,631,906							14,968,946
13381	Parallel Lane - 0.1 km East Rte 758 (near Dry Creek)	3,290,984	7,400,296							10,691,280
11917/15426	PE only to widen to 5 Lanes and Improvement at Rte 1500	71,154	5,804,717		2,899					5,878,780
570	Reconstruction of Rte 58 - 0.2 mi West Rte 421 (West of DOT)	394	25,556,941							25,557,335
13724	Rte 23/58 - Town of Gate City - Intersection Modification	4,783,958	5,391,452							10,175,410
9830	Improve Curve - 5.1 mi West Washington County Line		10,021							10,021
11440	Develop to 4 Lanes- 0.3 mi East Rte 58 & Rte 11		2,151,178		21,619					2,172,797
13383	Parallel Lane - 1.9 mi East ECL Independence	7,313,743	15,328,428							22,642,171
13345	4 Lanes New Location - .05 mi East Rte 631 (East of New River)	1,468,992	6,316,200							7,785,192
17818	PE Study for Reconstruction - Rte 91 (East of Damascus)		2,673							2,673
17819	Rte 16- PE Study for Reconstruction Rte 81 to Rte 58 at Volney		2,368							2,368
13379	Parallel Lane - 0.3 km West Rte 621	4,051,453	14,152,446	5,580,066						23,783,966
15166	Jonesville Bypass -New Location 0.8 km West Rte 647	1,155,240	777,834							1,933,074
13382	Rte 58 ALT - Parallel Lane - 0.04 km East Rte 9554	406,607	4,267,570	9,800,000						14,474,177
SUBTOTAL (This page)		\$ 29,061,009	\$ 176,307,986	\$ 15,380,066	\$ 52,647	\$ -	\$ -	\$ -	\$ -	\$ 222,801,708

Attachment B

Route 58 Corridor Development Program Project Expenditures by Funding Source As of April 30, 2015 BRISTOL DISTRICT (Continued)

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
15163	Pennington Gap Bypass - 1.7 km West	\$ 10,316,682	\$ 3,695,459	\$ -	\$ 1,600,238	\$ 1,660,478	\$ -	\$ -	\$ -	\$ 17,272,857
13387/53058	WCL Pennington Gap PE and RW 0.4 km West Rte 829 to 0.3 km East Rte 752	421,439	15,905,522	29,009,637	507,000					45,843,598
53059	Parallel Lane 0.4 km West Rte 829 to 0.5 km East Rte 629	1,532,322		6,590,363		4,737,000				12,859,685
13388	Rte 58 ALT - Parallel Lane -0.5 km East Rte 752	8,908,863	9,898,825		1,301,092					20,108,781
13389	Rte 58 ALT - Parallel Lane -1.5 km East Rte 620	23,927,929	7,261,297		989,000					32,178,226
13390	Rte 58 ALT Lee County Line to West End of Big Stone Gap Bypass	1,036,412	2,894,637		28,002					3,959,050
15164	Big Stone Gap Bypass (PE Only)	794,412	1,771,255							2,565,667
17747	Interchange - PE and RW 0.4 km West ECL Weber City	2,953,354			1,417,001	5,230,000				9,600,355
16384/65657/65658	Parallel Lane-0.3 km East Rte 11(Abington) to 0.2 km East Rte 638	3,636,674	3,844,365		5,196,614	2,228,001		22,798,005		37,703,659
95490/95557	Parallel Lane - 0.3 km East Rte 638E to 0.6 km East Rte 708N	4,090,701	462,898		994,590				16,130,691	21,678,880
16383	Parallel Lane - 0.6 km East Rte 708 to 0.2 km West WCL Damascus	2,024,534	868,430		1,327,642	1,500,000				5,720,607
8376	4 Lanes - PE Only Bridle Creek to 0.1 mi West Rte 703	13,889	158,959				9,000			172,848
15165	Independence Bypass - New Location - (PE Only)	512,585	583,046							1,104,631
18009	Reconstruction (PE Only) - Washington County Line	578,892	225,224							804,115
18010	Reconstruction (PE Only) - 0.1 mi East	877,298	3,062,968							3,940,265
18007	Reconstruction (PE Only) - Rte 58/91 (East Damascus)	828,809	1,389,664							2,218,473
18008	Reconstruction (PE Only) - 0.2 mi West	186,596	747,332							933,928
18011	Reconstruction (PE Only) Rte 16/58 (Volney)	630,506	1,630,725							2,261,232
18012	Reconstruction (PE Only) Grayson County Line	96,014	238,947							334,961
18013	Reconstruction (PE Only)-0.2 mi North	1,089,105	2,474,787							3,563,892
19031	Rte 603-Reconstruction(With Rte 58) (PE Only)	194,237	268,379							462,616
19030	Rte 603-Reconstruction (With Rte 58)	184,205	318,020							502,225
12501	Rte 725 - Reconstruction Existing Roadway (PE Only)			941,195		10,000				951,195
70079	Construction Interchange - Phase I Rte 23	553,358			5,805,887	1,092,840				7,452,085
SUBTOTAL (This page)		65,388,816	57,700,737	36,541,195	19,167,067	16,467,319	-	22,798,005	16,130,691	234,193,829
GRAND TOTAL - BRISTOL DISTRICT		\$ 94,449,825	\$ 236,008,723	\$ 51,921,261	\$ 19,219,713	\$ 16,467,319	\$ -	\$ 22,798,005	\$ 16,130,691	\$ 456,995,537

Attachment B

Route 58 Corridor Development Program Project Expenditures by Funding Source As of April 30, 2015

HAMPTON ROADS DISTRICT

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
12300	Three Creek Wetland Mitigation Site-SW Quadrant of Rte 95 and Rte 614 Interchange	\$ -	\$ 1,298,609	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,298,609
9876	Emporia Bypass -Parallel Lane 1.2 mi East Rte 301		8,434,615							8,434,615
10037	Underdrains on C501 Project on EBL - Southampton County Line		24,137							24,137
2008	Parallel Lane (EBL) 2.7 mi East of Greensville County Line		3,613,796							3,613,796
2002	Parallel Lane (EBL) 4.6 mi East of Greensville County Line		2,499,483							2,499,483
1989	Parallel Lane (EBL) 6.5 mi East of Greensville County Line		2,361,666							2,361,666
1964	Parallel Lane (EBL) 4.8 mi West ECL Capron		3,064,584							3,064,584
1963	Parallel Lane (EBL) 2.4 mi West of East Corporate limits of Capron		3,636,139							3,636,139
13958	Construction Interchange - 0.3 mi East proposed Rte 58/35 Interchange		5,487,103							5,487,103
9877	Parallel Lane - 1.3 mi West Nottoway River		1,888,408							1,888,408
10066	Parallel Lane - 1.5 mi East Nottoway River		7,555,651							7,555,651
9867	Franklin Bypass - Parallel Lane -3.4 mi West of Rte 258		8,331,416							8,331,416
9869	Franklin Bypass - Parallel Lane -0.02 mi West of Rte 258		5,640,678							5,640,678
9868	Parallel Lane - Bridge 2.9 mi East Rte 258		3,109,233							3,109,233
9870	Parallel Lane - 3.1 mi East Rte 258		4,258,404							4,258,404
9866	Parallel Lane - Rte 189 to the Isle of Wright County Line		22,159							22,159
9487	Suffolk District - Preliminary Studies for Rte 58 Corridor		4,321							4,321
1971	Parallel Lane (EBL) 6.8 mi West ECL Capron		3,145,495		1,671,000	815,158			273	3,145,495
17728	Construction Interchange - Rte 58 Business Interchange	450,890	256,260		1,400,864	9,800,000				3,193,581
9865	Rte 58/258 Connector - 2 Lanes on 4 Lane Right of Way		3,526,056							3,526,056
TOTAL		\$ 450,890	\$ 68,156,212	\$ -	\$ 3,071,864	\$ 10,615,158	\$ -	\$ -	\$ 273	\$ 82,296,397

Attachment B

**Route 58 Corridor Development Program
Project Expenditures by Funding Source
As of April 30, 2015
LYNCHBURG DISTRICT**

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
9885	4 Lanes New Location- Intersection Existing Rte 58 and Rte 29/265	\$ -	\$ 2,541,145	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,541,145
9946	Rte 265 - Danville Bypass - NBL Only	81,085	6,925,326		36,413					6,925,326
13725	Rte 265 - Construct Interchange - River Park Drive over Danville Expressway		4,366,055							4,483,552
9945	Rte 265 - Construct Interchange at Danville Expressway		6,151,676		37,088					6,188,765
9886	Lower Vert Curve EBL 0.1 mi East Rte 62		120,511							120,511
11918	Riverdale Relocation - 1.2 mi West Rte 58/501	24,596	851,933							876,529
9846	Add Fifth Lane - Rte 501 to 0.2 mi East Rte 501		83,351							83,351
4280	Traffic Signal and Turn Lanes 0.1 mi West Rte 360		295,127							295,127
9485	Preliminary Studies (P100 Only) - Lynchburg District Wide		9,315							9,315
12762	Rte 265 - Landscaping of Rte 58/265 Interchange - 0.1 mi South Rte 58		9,670							9,670
17372	PE and RW Only for 4 Lanes on New Location - Danville	4,815,123	7,816,328	2,681,565	311,274					15,624,290
50750	4 Lanes on New Location - 4.1 km South Intersection Existing Rte 58	3,801,853	13,164,387	3,612,056						20,578,296
50751/54505	4 Lanes on New Location - 4.0 km South Intersection Existing Rte 58	5,022,688	14,832,945	6,010,705						25,866,338
50752	4 Lanes on New Location - 2.1 km West Intersection Rte 29/265	13,196,805	12,915,139	3,140,198	529,000					29,781,142
984/983	Rte 360 - Widen to 4 Lanes, Dan River Bridge, Vaughan St	34,834	238,324		3,835,633	27,985,999				32,094,789
TOTAL		\$ 26,976,984	\$ 70,321,232	\$ 15,444,524	\$ 4,749,408	\$ 27,985,999	\$ -	\$ -	\$ -	\$ 145,478,146

Attachment B

**Route 58 Corridor Development Program
Project Expenditures by Funding Source
As of April 30, 2015**

RICHMOND DISTRICT

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
15538	Rte 15 - Widen to 4 Lanes - 1.1 mi South Rte 15/58 in Clarksville	\$ 532,834	\$ 3,314,299	\$ -	\$ 2,511	\$ -	\$ -	\$ -	\$ -	\$ 3,849,644
9879	Parallel Lane and Upgrade Existing Lane - 0.3 mi East of Rte 15	3,494,021	6,810,696							10,304,717
9880/50434	Parallel Lane and Upgrade Existing Lane - 3.7 mi East 15 (SBL)	12,314,935	27,168,362							39,483,296
9881	Boydton Bypass - Paralle Lane - 0.07 mi West WCL Boydton	623	2,448,461							2,449,084
11635	Parallel Lane 0.6 mi East SBL Rte 92 to 1.8 East SBL Rte 92		1,971,950							1,971,950
9882	Parallel Lane and Upgrade Existing Lane - 1.8 mi East Rte 92 (East Boydton)	6,797,725	11,987,564							18,785,290
9883/50435	Parallel Lane and Upgrade Existing Lane - 0.5 mi West Rte 4	1,149,112	11,578,300							12,727,411
16093	Rehabilitate/Reconstruct EBL - 0.6 mi East Rte 92	575,808	1,814,128							2,389,936
9884/10178/ 13734	South Hill Bypass - Rte 85 Interchange (P100 Only) - 0.8 mi South SCL South Hill	16,448,879	19,975,530							36,424,409
9486	Preliminary Studies		5,202							5,202
16647	Emergency Bridge Replacement over Sandy Creek - 175 meters East Rte 15 North		86,990							86,990
9878/13835/ 52882	Clarksville Bypass - 4 Lanes New Location - 4.3 km West Rte 15 South	53,985,307	40,305,869	8,993,091	5,160,215	1,326,449			2,548,162	112,319,093
11314	Develop to 4 Lanes - 0.6 mi West Rte 1 (Big Fork)	2,050,338	1,847,959		4,955,000	7,857,000				16,710,297
TOTAL		\$ 97,349,582	\$ 129,315,310	\$ 8,993,091	\$ 10,117,726	\$ 9,183,449	\$ -	\$ -	\$ 2,548,162	\$ 257,507,319

Attachment B

Route 58 Corridor Development Program Project Expenditures by Funding Source As of April 30, 2015 SALEM DISTRICT

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
4328	Reconstruction - 0.1 mi West Rte 8 (Cruzes Store) to Rte 840		244,843							244,843
4327	Approaches and Bridge at North Fork Mayo River - 0.5 mi North West of Stuart Corporate Limit	233	1,275,727							1,275,960
13384	Parallel Lane - 0.5 km West Rte 835 (East of Stuart)	6,159,149	5,085,406	1,393,937						12,638,492
13385	Parallel Lane - 0.7 km West Rte 625	5,053,570	6,927,499							11,981,068
13396	Parallel Lane - 0.2 km West Rte 653 (West of Nettleridge)	4,372,157	2,119,487							6,491,644
9871	Develop to 4 Lanes - 0.3 mi West Rte 831 (at Nettleridge)	4,393,692	7,151,925							11,545,618
9872	Develop to 4 Lanes - 0.1 mi East Rte 697	3,129,157	5,510,795							8,639,952
9875	Develop to 4 Lanes - 5.9 mi West Rte 220 Bypass	211	8,760,903							8,761,115
9874	Develop to 4 Lanes - 2.6 mi West Rte 220 Bypass	63,074	4,957,110		16,692					5,036,876
690	Reconstruct To 4 Lanes - 0.1 mi West 220 Bypass (South of Martinsville)		3,566,317		332,249					3,898,566
9888	Eastbound Lane - 0.5 mi East Rte 220 (South Martinsville)		3,382,996							3,382,996
9887	Eastbound Lane - 2.8 mi East Rte 220 (Route 650)		795,852							795,852
9889	Bridge Replacement- 0.02 mi West of west end existing bridge over Leatherwood Creek		839,821							839,821
9484	Preliminary Studies - Rte 220 Bypass to Grayson County Line		700,624							700,624
13386	PE Only - Rte 703 (West of Hillsville) to 0.7 mi North NCL Stuart	1,854	2,579,212							2,580,066
656	Town of Hillsville - Widen turn lanes, From Rte 52 to 0.02 mi West Rte 221		1,582,189							1,582,189
11705	Permanent Traffic Signs - 3.5 mi West Rte 220 to 0.4 mi East Rte 58 (East of Martinsville)	243,048								243,048
9835	Extend Left-Turn Lanes at Rte 706	4,407,422	2,065,948	7,621,232	5,354,731	10,418,388	77,000,000			106,867,722
17535/93332	PPTA - Hillsville Bypass - 4 Lanes 0.1 km East Rte 714	1,709,126	2,309,014	3,274,678		230,400				7,523,218
17534	PPTA - 4 Lanes - 0.1 km West Rte 820	2,400,941	2,028,893	2,478,243						6,908,077
17533	PPTA - 4 Lanes - 0.4 km East Big Reed Island Creek	1,277,572	3,538,937	4,898,528		1,436,778				11,151,815
17538	PPTA - 4 Lanes - 0.4 km East Rte 632 (Mapleshade Road)									
SUBTOTAL (This page)		\$ 33,211,207	\$ 65,459,327	\$ 19,666,619	\$ 5,703,673	\$ 12,085,567	\$ 77,000,000	\$ -	\$ -	\$ 213,128,391

Attachment B

**Route 58 Corridor Development Program
Project Expenditures by Funding Source
As of April 30, 2015**

SALEM DISTRICT (Continued)

Project UPC	Description	Route 58 Corridor Funds	Route 58 Bond Funds	Series 2001B Bonds	Primary System Funds	PTF/FRANS	TPOF Funds	ARRA Funds	CPR Bonds	Total
17537	PPTA - 4 Lanes - 0.1 km West Rte 795	\$ 2,232,989	\$ 1,391,556	\$ 2,067,730	\$ -	\$ -	\$ -	\$ -	\$ -	5,692,275
17536	PPTA - 4 Lanes - 0.6 km East Rte 714	140,424	2,055,429	1,431,486	-	4,134,953	-	-	-	7,762,291
13392	Stuart Bypass - PE and RW Only - 2.4 km North NCL Stuart	5,537,456	12,804,280	3,688,381	-	4,063,000	-	-	-	26,093,117
9873	Develop to 4 Lanes - Patrick County Line to 0.2 mi West Rte 695	2,732,399	9,080,401	-	-	-	-	-	-	11,812,800
18107	PPTA - Rte 669 - Reconstruction - Rte 100 (at Rte 221) to Rte 58	636	395,536	565,438	2,898,931	740,847	-	-	-	1,702,457
56352	PPTA - Develop to 4 Lanes - 0.4 km West Existing Rte 600 to 0.04 km West Existing Rte 795	-	-	-	-	17,483,000	-	-	-	20,381,931
69872	Demolition of Buildings and Asbestos removal in Salem	26,046	-	-	-	-	-	-	-	26,046
69874	Demolition of Buildings and Asbestos removal - 0.4 km East Rte 632 (Mapleshade Road)	164,856	-	-	-	-	-	-	-	164,856
69875	Demolition of Buildings and Asbestos removal - 0.4 km East Big Reed Island Creek	132,225	-	-	-	-	-	-	-	132,225
69877	Demolition of Buildings and Asbestos removal - 0.1 km West Rte 820	125,414	-	-	-	-	-	-	-	125,414
69879	Demolition of Buildings and Asbestos removal - Rte 703 (West of Hillsville)	356,448	-	-	-	-	-	-	-	356,448
69882	Demolition of Buildings and Asbestos removal - 0.5 mi East Rte 610 to 0.7 mi North NCL Stuart	60,024	-	-	-	-	-	-	-	60,024
69885	Demolition of Buildings and Asbestos removal - Rte 795 East of Meadows of Dan School	85,976	-	-	-	-	-	-	-	85,976
102629	PPTA - 4 Lanes - 0.4 km East Big Reed Island Creek	-	-	-	-	-	-	-	79,888,730	79,888,730
SUBTOTAL (This page)		11,594,892	25,727,201	7,753,035	2,898,931	26,421,799	-	-	79,888,730	154,284,588
GRAND TOTAL - SALEM DISTRICT		\$ 44,806,099	\$ 91,186,528	\$ 27,419,654	\$ 8,602,603	\$ 38,507,366	\$ 77,000,000	\$ -	\$ 79,888,730	\$ 367,410,980

Attachment C

**Route 58 Corridor Development Projogram
Projects FY 2016-21 Six-Year Improvement Program (SYIP)**

UPC	Description	Route	District	Road System	(in thousands)		
					Previous Allocation	Allocations FY 2016- FY2021	
15163	Pennington Gap Bypass- 1.7 km West Corporate Limits to 0.7 km East Corporate Limits	58	Bristol	Primary	\$ 17,925	\$ 9,274	Total \$ 27,199
16382	Develop Parallel Lane- 0.61 km East Route 708N (Rhea Valley) to 0.2 km West Corporate Limits Damascus	58	Bristol	Primary	7,511	41,294	48,806
17534	Develop to 4 Lanes- 0.1 km West Route 820 to 0.5 km East Big Reed Island Creek	58	Salem	Primary	7,689	8,054	15,743
17536	Develop to 4 lanes- 0.7 km East Route 714 to Stuart Bypass	58	Salem	Primary	9,212	249,088	258,300
17537	Develop to 4 lanes- 0.2 km West Route 795 to 0.7 km East Route 610	58	Salem	Primary	6,011	92,289	98,300
17728	Construct Interchange- 0.69 km West of proposed Route 58 & 742 Interchange to .82 km East of proposed Route 58 & 742 Interchange	58	Hampton Roads	Primary	12,311	19,150	31,460
				Total	\$ 60,659	\$ 419,150	\$ 479,809